QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Date Subst Compl
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school.
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sqg.ft.

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase C
Comments: Geotechnical work complete and is being used in updating design. Easements are vey troublesome.

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan 2006-2008 In Construction 98 11/26/08
Comments: Contractor in process of correcting construction problems under warranty

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization). The Indoor Equestrian Event Arena is a world-class 206,100 sgq. ft., climate
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level
near the paved parking area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft.
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Horse Park Indoor Arena - Design Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
See Construct New Indoor Arena - 2006-2008. The Indoor Equestrian Event Arena is a world-class 206,100 sg. ft., climate controlled facility
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking
area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sg. ft. multi-use,
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building
includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Qutdoor Equine Event Stadium Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements Boone 2006-2008 Other
$2.5 million appropriation in 2006-08 Parks Development Pool

Comments: Consultant selected then the project was put on hold by Parks. No change.

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/Not Closed Out 100 05/01/09 05/01/09
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Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room,
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities. The project was funded using 50% state
Funds and 50% donated funds.

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03

* Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/Closed Out 100 05/17/08 05/17/08
Construct Proshop, Maintenace Building, Cart Barn and Corporate Shelter for existing golf couse. Improve parking lot. Allocation from 2004-06
Parks Renovation Pool.

* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC 2/2008).
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08

Comments: Remedial work still required to satisfy the requirements of the Corps of Engineers permit. meeting on site 3-29-11 with Corps.

Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 In Construction 82 12/26/10
See "Wastewater Treatment Plant Replacement - Pennyrile"

Comments: Having delays regarding building construction, wastewater treatment plant and lift station awaiting electrical service

Commerce Cabinet/State Fair Board

* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07
The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet.
Of this total square footage, 216,000 sg. ft. is the new Exhibit Hall, 35,000 sg. ft. is the new Grand Lobby, 11,235 sg. ft. is the future VIP
Area, 13,785 sg. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand
Lobby), and the remaining 56,287 sqg. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very
large exhibit hall.

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof,
glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area,
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in
the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side. The Grand Lobby also
directly connects to Freedom Hall and South Wing A from the interior.

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to
do this additional parking lot work.

South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05

Education & Workforce Development Cabinet/Education Dept

* FFA Leadership Training Center Renovation Breckinridge 2008-2010 In Construction 80 06/01/11
Comments: Project is on schedule to complete on time. Interior finishes are starting.
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Education & Workforce Development Cabinet/KY Educational Television
Transmission Lines Upgrade/Antennas CPBOC-1/01/11 Planning

Education & Workforce Development Cabinet/Workforce Investment

Interactive Voice Response System Multi CPBOC-10/01/09

IT projects are typically administered by COT. However, this project will be administered by

Awaiting Initiation by Agency

The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Unemployment Insurance System Upgrade CPBOC-1/01/11

IT projects are typically administered by COT. However, this project will be administered by

Awaiting Initiation by Agency

The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley CPBOC-11/01/10

Finance and Administration Cabinet/Facilities & Support Services

Barrett Avenue Building Renovation Franklin POOL-4/01/11

Capital Annex Roof Replacement project Franklin CPBOC-7/01/10
Comments: Progress delayed during winter months

* Capital Plaza Complex - Renovation and Design Franklin 2006-2008
Capital Plaza Tower Cooling Tower Franklin POOL-4/01/11
* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Capitol Grounds Tourism Enhancements Franklin POOL-4/01/11
* Central Lab Roof Replacement Franklin CPBOC-10/01/09
Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10
* Jones Building Renovation Franklin CPBOC-8/01/05
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002
Infrastructure

Awaiting Initiation by Agency

In Construction

Design/Phase A

Complete/Closed Out

Complete/In Warranty
In Construction

Complete/Closed Out

Complete/Not Closed Out

Design/Phase C

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.

Comments: This Project is on Hold.

* L&N Building - Cooling Tower and Pump Jefferson POOL-3/01/07
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Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
All construction complete and accepted.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project is on hold.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08

This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located
in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and

Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC,

electrical and

IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all
entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building
encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.

* Spindletop Renovation for Advanced Battery Research Fayette 2010-2012 Bidding

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 99
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: project complete including As Builts and final paper work in progress--should be closed out this perion

Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 In Construction 74
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Construction has been slowed recently by high water

General Government Cabinet/Military Affairs

* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center

A total of 3,921 acres was purchased.
Comments: Most required land has been acquired and agency is considering additional purchases

Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 In Construction 92

11/20/09

07/11/11

03/11/11

Comments: Change order work to increase size of service lines to certain buildings and add backflow preventor to 4 inch tap will extend

substantial completion to last part of March

Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10 In Construction 30
Regional Training Center

Comments: Project delays due to weather. Change orders to add 90 days being processed.

Construct Administration Building - Disney Training Knox 2010-2012 Awaiting Initiation by Agency

Center

Construct Armory Readiness Center - Burlington Boone 2010-2012 Planning

Construct Armory Readiness Center - Owensboro Daviess 2010-2012 In Construction 5

Comments: foundation work approx 60% complete
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Construct Field Maintenance Shop - Northern Kentucky Multi 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Field Maintenance Shop 2 - London Laurel 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 6 - Jackson Breathitt 2010-2012 Awaiting Initiation by Agency
Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 Complete/Closed Out 100 01/20/09 01/10/10
Construct Fire Rescue Training Center - WHFRTC Muhlenberg 2010-2012 Design/Phase A
Comments: Site selected. Design team in place per Master Agreements. Surveyor doing field work.
Construct General Warehouse Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Joint Forces Readiness Center Phase I - Franklin 2010-2012 Awaiting Initiation by Agency
Frankfort

Comments: A Project Planning Document Charrette was completed in December 2010. The selection process for Owner's Consultant Architect /
Engineer (OCAE) is complete. Federal funding for the project has been put on hold under the Continuing Resolution Act. We are presently on hold
until funding for future phases is approved.

Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Building

Comments: Phase I not accepted. Remedial work has been done to resolve issues. Project should be closed out in two weeks if paperwork is

recieved.
Construct Joint Support Operations Center Phase IV Laurel 2010-2012 In Construction 15 06/24/11

Comments: We just got official approval for HBC on metal building. Should start construction within 30 days on metal building. Taxiway will
start concrete when weather breaks.

Construct Multi-Purpose Building - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency

Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center

Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 In Construction 5 09/30/11
Comments: foundation work approx 60% complete

Construct Parts Warehouse - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency

Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency
Comments: STILL PENDING USING AGENCY INITIATION

Construct Roadway and Sewage Plant - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Construct Roadway Repairs - Harold L. Disney Training Knox CPBOC-3/01/10 In Construction 81 03/26/11
Center

Comments: Road complete and is in service, work remaining is guard rail ends, seeding.

Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg 2010-2012 Awaiting Initiation by Agency

Construct Vault - Bluegrass Station Fayette 2010-2012 Bidding

Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 80 03/17/11
Phase III
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Comments: FAA has approved additional taxiway. Construction will start when weather improves.
Expand State Emergency Operations Center - Frankfort Franklin 2010-2012 Design/Phase B
Comments: Schematic Design and Design Development proceeding on schedule for a November 2011 bid letting.
Extend Utility Lines - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Harold L. Disney Training Center Solar Energy CPBOC-7/01/10 In Construction 70 10/01/10
Improvement project
Comments: The Change Order work to add additonal Solar Panels is underway at about 75% Complete.
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Install Backup Generators - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Install Power Generators Muhlenberg 2010-2012 Design/Phase C
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/In Warranty 100 08/09/09 11/19/10
Comments: Phase I not accepted. Remedial work has been done to resolve issues. Project should be closed out in two weeks if paperwork is
recieved. Phase II is paid in full.
Parking Improvements - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 In Construction 95 03/11/11
Comments: Fire protection water main being tested.
New electric substation scheduled to be switched on April 2
Roof Replacement and Repair - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06
Comments: Awaiting confirmation from FAA that additional funds are available for more work
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Closed Out 100 01/12/08 04/24/08
WHFRTC Install Solar Panels project CPBOC-7/01/10 In Construction 70 10/01/10
Comments: The Change Order work to add additonal Solar Panels is underway and is near complete.
General Government Cabinet/Veteran's Affairs
* Construct Fourth State Veterans' Nursing Home (Hardin) Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Northeast Kentucky Greenup 2006-2008 Complete/In Warranty 100 08/24/10 08/24/10

(Greenup County)
Comments: Some difficulties with weather conditions in late summer planting season of grass and trees. Will try again in spring season.

* Construct State Veterans Cemetery - Southeast Kentucky Leslie 2006-2008 Awaiting Initiation by Agency

(Leslie County)
Comments: Another parcel of land might be better suited for cemetery.
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Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine CPBOC-6/01/08 Complete/Not Closed Out 100 05/05/09 05/05/09
* Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 In Construction 0 03/23/12
Care Unit
Comments: pre construction meeting set for 3-29-11
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 In Construction 5 09/01/11
Mentally Retarded/Developmentally Disabled
Comments: This project is under construction and is on schedule for late summer 2011 completion.
Construct Replacement of Eastern State Hospital Fayette 2008-2010 In Construction 11 12/15/12

Comments: Project construction is underway. Footing and foundation installation is continuing. Erection of Structural Steet framing has begun.
Earthwork and site drainage is nearing completion with some work to be accomplished near the end of the project (final grading, etc).

* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 In Construction 98 10/15/10
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about
future operation of the facility and legal actions against the cabinet. Design fees have been spent but no construction expenditures. (per

FAC, 8/2008)
Comments: Project completion is pending additional work that can not be implemented until the heating season is past.

* Renovate Oakwood Specialty Clinic Pulaski 2010-2012 Awaiting Initiation by Agency

* Replacement of Glasgow State Nursing Facility Barren 2010-2012 Bidding
Comments: Bid Mar 29, 2011, low bid $15,899,000.00. Contract pending.

Justice and Public Safety Cabinet/Corrections

* Kentucky State Reformatory Renovate, Upgrade, Replace Oldham 2010-2012 Design/Phase C
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05

Comments: Consultants will come to site to recreate record drawings in early April.

* Northpoint Training Center - Rebuild from Fire Boyle 2010-2012 In Construction 35 04/01/12

Comments: There have been 5 bid packages released and the last one will go out April 2011. The weather has delayed the progress of the

construction.
* Northpoint Training Center Debris Removal Garrard CPBOC-11/01/09 Complete/Not Closed Out 100 10/31/09 10/09/09
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08 09/21/08

Comments: Agency 1is resolving HVAC issue.

Justice and Public Safety Cabinet/Juvenile Justice

* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02

* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Complete/In Warranty 100 02/14/11 02/09/11
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Project authorization expired at 6-30-08.

* Upgrade Safety and Repair Exterior NKYDC

Justice and Public Safety Cabinet/State Police

* Replace Records & Secure Evidence Fac (Information
Services Bldg)

Finance and Administration Cabinet

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell

Arlington Renovation and Addition
See two subprojects:
Renovation and Addition) .

Arlington Renovation and Addition (subproject: Pool
Renovation)

areas.

Arlington Renovation and Addition (subproject:
Renovation and Addition)

Arlington Renovation and Addition (subproject:

Construct New Clubhouse Facility for the Arlington Country Club.

Construct Bio-Fuels Research Facility
* Construct Business Technology Center - Phase II

Construct Eastern Kentucky University Hotel/Learning
Center

Construct EKU Early Childhood Center
Construct Energy Research Building

* Construct Manchester Postsecondary Educ Center
See Manchester Postsecondary Education Center

Construct New Student Housing
Construct North Residential District Retail Unit
Construct Regional Health Facility

* Construct Science Building (combined auth)

Authorizations for the following two projects were combined:

Construct Stratton Building Addition

Construct Student Athlete Support Facility

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl

Kenton 2006-2008 Complete/Not Closed Out 100 02/03/09 03/16/09

Franklin 2004-2006 Complete/In Warranty 100 08/14/10 08/05/10

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2006-2008 Complete/Not Closed Out 07/25/09 06/30/09

Pool Renovation) and Arlington Renovation and Addition (subproject:

Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Installation of new Pool apron surface, new lighting, new filtration system, relining of pool sidewalls and bottom, creation of new viewing

Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2004-2006 In Construction 80 07/30/11

Madison 2010-2012 Planning

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09

(combined auth)- 2004-2006.

Madison 2008-2010 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2006-2008 In Construction 75 05/25/12

Science Complex (2004-2006) and Construct Science Building (2006-2008).

Madison 2008-2010 In Construction 10 01/18/12

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2006-2008 Complete/In Warranty 100 11/15/10 10/20/10

Library Studio for Academic Creativity
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* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Postsecondary Education Center (2006-2008).
Purchase of Adjacent Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Blanton House Madison 2010-2012 Awaiting Initiation by Agency
Renovate HVAC Systems Madison 2010-2012 A/E Selection
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall Madison 2010-2012 Awaiting Initiation by Agency
Renovate Residence Hall (Walters Hall) Madison 2008-2010 Complete/In Warranty 100 08/20/10 08/10/10
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency
* Science Complex (Design) Madison 2004-2006 Other
See Construct Science Building (combined auth) - 2006-2008
Comments: This is the fund for the architectural design of the building. Part of the design obligations is to inspect during construction.
Project is under construction but only about 75% complete.
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Postsecondary Education Cabinet/Kentucky State University
Acquire Land/Campus Master Plan 2010 Franklin 2010-2012 Awaiting Initiation by Agency
Center for Families and Children Franklin CPBOC-12/01/08 In Construction 70 04/07/11
Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency
Comments: STILL PENDING USING AGENCY INITIATION
Construct Aquaculture Production Tech Lab Franklin 2006-2008 In Construction 50 07/28/11
Comments: Design a flexible aquaculture research facility, approximately 13,000 s.f., to include labratory and offices.
Construct New Residence Hall Phase III Franklin 2010-2012 Awaiting Initiation by Agency
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph. II
(2006-2008) .
Kentucky State University Old Federal Building Franklin CPBOC-12/01/09 Design/Phase A
Renovation, Phase I
Land Grant Farm Facility Franklin CPBOC-12/01/05 Complete/In Warranty 100 04/25/10 04/25/10
Purchase Research Vessel Franklin CPBOC-1/01/11 Awaiting Initiation by Agency
Renovate Jackson Hall Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09

Postsecondary Education Cabinet/KY Community and Technical College System
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Acquire Land- Carroll County Carroll 2010-2012 Awaiting Initiation by Agency

Acquisition of Park Hills Property - Gateway CTC Kenton 2010-2012 Awaiting Initiation by Agency

* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other

Comments: Awaiting Construction Funding.

* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/In Warranty 100 06/01/10 06/01/10

* Ashland Technology Center (combined auth) Boyd 2004-2006 Complete/Not Closed Out 100 11/15/09 06/12/10

Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)

* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08

Complete

The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been combined into
this Project Status.

This building is a 2 story 32,000 sqg. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The
facility includes administrative offices, multi-functional classrooms, nurses program classroom, chemistry and physics lab-classroom, daycare
center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as
related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near
the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

Acquisition of System Office & Expansion Woodford 2006-2008 Other

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an
additional 15,000 SF of space.

Comments: The agency wants to keep this project pen in hopes of future funding.

* Construct Administration Building, Phase I - Maysville Mason 2006-2008 Complete/Not Closed Out 100 01/05/10 01/05/10
CcC
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 99 04/13/10

Laurel Campus

Comments: We are in warranty. They have not completed all the warranty items. Additional things came up. They have not been paid in full. They
owe us documents.

Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Awaiting Initiation by Agency

Construct Bowling Green Fire Training Center Warren 2008-2010 In Construction 99 03/28/11

Comments: Pending Final Inspection April 5, 2011

* Construct Central Regional Postsecondary Education Hardin 2006-2008 Complete/Closed Out 100 05/01/10 01/05/10
Center-Ph II-E-town CTC

Comments: Waiting on As Built drawings from Consultants.

Construct Child Care Facility - Ashland CTC Boyd 2010-2012 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CC Henderson 2010-2012 Awaiting Initiation by Agency
Construct Community Intergenerational Center - Hazard CC Perry 2008-2010 Design/Phase C

Comments: USING AGENCY ONLY HAD FUNDS TO COMPLETE 50% PHASE C AND IS WAITING FOR APPROVAL AND FUNDS TO COMPLETE.

Construct Cosmetology Building - Ashland CTC Boyd 2010-2012 Bidding
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Construct CPAT Center, State Fire and Rescue Training Multi 2010-2012 Awaiting Initiation by Agency
Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 Complete/Not Closed Out 99 08/28/09 01/05/10
Comments: contractor waiting for dry weather to reseed grass areas
Construct Parking Lots and Drives - Henderson CC Henderson 2010-2012 Complete/Not Closed Out 99 09/30/10 12/01/10
Comments: area of drive to be reworked to correct settling
Construct Science/Allied Health Building - Jefferson CTC Jefferson 2006-2008 Complete/In Warranty 100 04/19/10 04/19/10
Comments: Waiting for As Built drawings from Consultants.
Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 Complete/Not Closed Out 100 11/15/09 06/12/10
See Ashland Technology Center (combined auth) - 2004-2006
Construct Transportation Tech Bldg. Boone Campus-Gateway Boone 2010-2012 Awaiting Initiation by Agency
CTC
Design Newtown Campus Phase II Fayette 2010-2012 Awaiting Initiation by Agency
Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07
Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/Closed Out 100 09/12/08 09/03/08
Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08
3 story steel framed masonry exterior building housing technical education classrooms, one stop center, 2 tiered lecture classrooms, computer
classrooms, incubator space and general classroom spaces.
Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Madisonville Postsecondary Education Center - Design Hopkins 2006-2008 Design/Phase B
Comments: project on hold awaiting funding
Madisonville Technology Center Hopkins 2004-2006 Complete/Closed Out 100 06/06/08 01/04/09

project is a 2 story steel frame structure of approximately 70,000 square feet,masonry exterior with a modified built up roof.

Lower level of

the building comprises lab spaces consisting of welding,computer lab,mining technology,nursing technology and general classroom space. The

upper level has a large open classroom space for teaching different areas of technology in a shared teaching concept,

be divided off into 4 seperate classrooms or opened up for large gaathering space,administrative and office spaces and general classroom
spaces. There is an intermediate space between floors for a student grathering and vending area along with a seperated area for mechanical

equipment.
Comments: project closed

McCreary Center - Somerset CC - Expansion Pulaski 2006-2008
Comments: Warranty issues. Should be resolved in the next couple weeks.

Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002

Pedestrian and Vehicular Connector between the North and Pulaski 2004-2006
South Campuses--Somerset CC
Awaiting verification of payment of final electrical inspections.

Renovate Academic/LRC Building - Ashland CTC Boyd 2010-2012
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Renovate Building for Skilled Crafts Training Center -

WKCTC

Renovate
Gateway

Renovate
Renovate
Renovate

Reroof an
Madisonvi

* Springfie

Classroom Facility Phase I Urban Campus -

Downtown Campus Phase II - JCTC - Additional
Simulated Mine - Harlan Campus
Telford Hall, Lees Campus - Hazard CTC

d Enclose Concourses Gray Building -
lle

1d Community and Technical College

Finance and Administration Cabinet

Postsecondary Education Cabinet/Morehead State University

Button Au

Const. At

Construct

* Construct

ditorium Renovation
hletic Admin. & Sports Performance Building
Campus Recreation Center

Center for Health, Education, and Research

(combined auth)

Construct
Construct
Construct
Construct
Construct
Construct

Design Re
Renovatio

* Health Sc

* NASA Spac

Authorizations for the following two projects were

Health, Education and Research (2006-2008).
Classroom to the Community Facility
Classroom/Lab Building - Browning Orchard
Food Service/Retail and Parking Structure
Honors College Facility
Plant Facilities

Residential Facility - University Farm

sidence Hall Renovation/Improvement (Nunn Hall

n
(LRC Staff Note:

indicate $5 million represents their budgeting estimate for renovating one dormitory.

This project consisted of an interior renovation of the 9 story,
within the building. Work included new electrical systems,

ience Classroom Building - Design
See Construct Center for Health, Education,

e Science Center (combined auth)

and Research

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
McCracken 2010-2012 Awaiting Initiation by Agency
Boone 2010-2012 Planning
Jefferson 2010-2012 Awaiting Initiation by Agency
Harlan 2006-2008 Complete/Closed Out 100 03/07/09 03/01/10
Perry 2010-2012 Awaiting Initiation by Agency
Hopkins 2010-2012 A/E Selection
Washington 2006-2008 Complete/Not Closed Out 100 08/30/09 10/22/09
Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2008-2010 In Construction 96 04/19/11
Rowan 2006-2008 Complete/In Warranty 100 04/20/10 04/28/10
combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for
Rowan 2010-2012 Design/Phase B
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09

Rowan

Rowan

(combined auth)

plumbing systems and bathroom renovation,

2004-2006

2004-2006
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Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.

University staff

As such, the intent to renovate NUNN HALL with these
funds is viewed by GOPM as more a correction than a change in the project authorization.)

Awaiting Initiation

- 2006-2008.

Complete/Not Closed

by Agency

Out 100

100 unit residence hall and replacement of the heating and cooling system
new paint and floor covering in each unit.

02/27/09

03/09/09
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Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center Completion
(2006-2008) .

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility Rowan 2010-2012 Awaiting Initiation by Agency
Reconstruct Central Campus Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Academic Center and Tennis Team Facilities Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Complete/In Warranty 100 08/06/10 08/06/10
Renovate East Mignon Residence Hall Rowan 2010-2012 Design/Phase C
Renovate Mignon Tower Residence Hall Rowan 2008-2010 In Construction 80 05/04/11
Renovate West Mignon Residence Hall Rowan 2010-2012 Awaiting Initiation by Agency
Replace Exterior Precast Panels - Nunn Hall Rowan 2010-2012 Awaiting Initiation by Agency
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 95 12/01/08 12/01/08
Tube

Comments: Following an intence effort to fine tune and correct remining controls deficiencies, the Boiler Plant seems to be working well at the
end of the heating season, We will be evaluateing final payment to Dustex. There is still some warranty work to be completed under the QDM

Contract.
Retube Coal Fired Boilers Rowan 2010-2012 Awaiting Initiation by Agency
* Space Science Center-Completion Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04

Upgrade Fire Alarms Rowan 2010-2012 Awaiting Initiation by Agency

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Elisha Creek FILO project Leslie POOL-2/01/11 Design/Phase C

Minor Clark Hatchery Renovation 2010-2012 Design/Phase C
Comments: Permitting with Division of Water may delay construction. Funds shared with Pfeiffer Fish Hatchery.

Pfeiffer Hatchery Renovation 2010-2012 Design/Phase C
Comments: Permitting with Division of Water may delay construction. Funds are shared with Minor Clark Fish Hatchery.

Schultz Creek FILO project Greenup POOL-2/01/11 Design/Phase C
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Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project Jefferson POOL-4/01/10 Complete/Closed Out 100 11/05/09

Lobby Renovation project Jefferson POOL-4/01/10 Complete/Closed Out 100 12/21/09

Rigging System Replacement project Jefferson POOL-4/01/10 In Construction 40 08/01/11
Comments: Phase One - Domolition is complete. Phase Two - Construction/installation to begin in April 2011.

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette CPBOC-3/01/09 In Construction 88 04/15/11
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 Complete/In Warranty 100 05/10/10
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/10

11/05/09
12/21/10

09/10/10

Comments: The project is in limbo as the organization constructing the project has limited funds available to complete the building and related

sitework.

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other In Construction 82 12/26/10
Comments: Having delays with pre-engineered steel building, need electric service to wastewater treatment plant and lift station

Tourism, Arts & Heritage Cabinet/State Fair Board

Horse Barn Replacement and Arena Project Jefferson CPBOC-2/01/10 Complete/In Warranty 100 05/01/10
Comments: Scheduling year end inspection for sometime in the month of April.

* Upgrade HVAC Systems Jefferson 2008-2010 In Construction 95 02/17/11

Comments: Project is 95% complete on Broadbent Arena HVAC Upgrade. Commissioning, T&B, and punch list items remain.

Transportation Cabinet/Gen Admin & Support (Transp)

* Constr Crittenden Co Maint Facility & Salt Storage Crittenden 2010-2012 Design/Phase A
Structure
Comments: Transporation is working out the land agreements and overall site development criteria.

* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09
The 50 ton chiller was replaced with a new chiller and DDC control was installed.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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